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31 January 1967

SUBJECT: Visitation Report, 11 and 12 January 1967

VISITOR: 25X1

CONTRACTOR PERSONNEL:

25X1
) SUBJECTS DISCUSSED:
1. Progress and status on: _
a. Briefing Print Enlarger (BPE) Prototype 25X1
PAR 243), and Seven Instruments on 25X1

b. RT-12R Processor, Maintenance Problems.
DISCUSSION

2. Briefing Print Enlarger (BPE):
a. [::::::::]reported that he hed obtained "available electrical 25X1

ower" information for the remaining three of the seven BPE's. A1l instruments
P

can be built to operate on 3 phase, 4 wire service, 60 Hz, 208/120 volts.
b. A meeting is fentatively planned for the three service
‘ liaison men on 1 and 2 February, in our facility. At that meeting it is
desired to review the designs of the subassemblies which were not released
for fabricafion. Those subassemblies are:
(1) Negaﬁive Tfansport Assembly,
(2) Lamphoﬁse Assembly, and
(3) Lens Loading Ramp.
A second meeting of that group to see the completed mechanical assembly of
the BPE prototype is planned. Tentative date, based upon our PAR 243 prototype
schedule, is 1, 2 or 8, 9 March.
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C. [:::::::::]Was quite anxious to find ways to provide 25X1

earlier delivery of the seven instruments than was stated in our quota-
tion. He was assured that this was a carefully considered schedule and
represented our best judgment of what is possiblé, and that we also are
anxious to deliver well performing enlargers at the earliest possible
dates, It was also emphasized that the schedule given was based upon
full release of fabrication authorization by 15 January.
d. [::::::::]Will initiate a message authorizing release 25X1
of the remaining components as soon as pbssible.

e. It is expected thatl will take over as 25X1

the technical liaison representative for B213 about 1 July. He will
probably attend the early February and early March liaison meetings to
become familiar with the equipment and the project,

3. RT-12R Processor Problems:

a. In the dryer section, cut sheet has been escaping the
transport path just below the squeegee crossover assembly. To overcome
this problem, the customer will install an additional idler roll.

b. There has been a high rate of breakage of the master
drive gear in the squeegee crossover. The customer has solved this problem
by reducing the diameter of the two large drive rolls (the last drive roll
in the wet section and the first drive roll in the dryer section).

¢, Cut sheet has a tendency to become skewed while being
transported through the wet section. This problem is the result of:

(1) Improper feed-in of cut sheet. If the cut sheet
is inserted into the feed rolls in a skewed position it will remain in
this position throughout the machine. The solution is to maintain proper
adjustment of the film feed guide and good operator feed-in technique.

(2) Rack Turnaround and Crossover Roll Alignment. If
these assemblies are not properly aligned, skewing will occur during cut

" sheet transport through the machine. The solution to this problem is to
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maintain accurate alignment of the rack crossover and turnaround rolls.
Improper handling is the probable cause of misalignment,

(3) The customer requested the contractor to visit
his facility to observe and analyze the problems discussed above. The
customer will provide information concerning the most convenient time

for this visit.

ACTION ITEMS:
4. Contractor. Visit customer's facility to observe and
analyze RT-12R problems when convenient to the customer.
5. Customer:
a. ©Send message authorizing release of remaining com-
ponenfs of quantity of 7 BPE's,
b. Establish date of contractor{s visit to observe and

analyze RT-12R problems.
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